
ID Task Name Start Finish Duration

1 Slurry Wall Work Plan Thu 9/1/11 Fri 9/16/11 12 days

2 Submittal of Slurry Wall Work 
Plan

Fri 9/16/11 Fri 9/16/11 1 day

3 USEPA Review of Work Plan Mon 9/19/11 Fri 10/14/11 20 days

4 DS Tributary Sampling / Camera 
Survey

Mon 9/12/11 Fri 9/16/11 5 days

5 Submittal of Letter Report to 
USEPA

Fri 9/30/11 Fri 9/30/11 1 day

6 DS Tributary Excavation Mon 10/10/11 Fri 10/14/11 5 days

7 Slurry Wall Design Investigation Mon 10/24/11 Fri 12/2/11 30 days

8 Slurry Wall Design/Specifications
Preparation

Mon 10/31/11 Fri 12/16/11 35 days

9 Submittal of Slurry Wall Design 
Report

Fri 12/16/11 Fri 12/16/11 1 day

10 USEPA Review of Design Mon 12/19/11 Fri 1/27/12 30 days

11 Development of Detrex ROD ESD Mon 10/3/11 Fri 2/3/12 90 days

12 Slurry Wall Bidding Mon 2/6/12 Mon 4/2/12 41 days

13 Slurry Wall Implementation Mon 4/2/12 Mon 7/2/12 66 days

14 Slurry Wall Construction 
Completion Report

Mon 7/2/12 Mon 10/1/12 66 days

15 Submittal of Slurry Wall 
Construction Completion Report

Mon 10/1/12 Mon 10/1/12 1 day

16 Recovery Well Installation Mon 10/31/11 Wed 11/23/11 18 days

17 Development of Mobile DNAPL 
Recovery System

Mon 11/28/11 Fri 4/13/12 100 days

18 Mobile DNAPL Recovery System 
Implementation

Mon 4/16/12 Mon 12/31/12 186 days

19 Submittal of Mobile 
DNAPL Recovery System 
Operations Review

Fri 1/4/13 Fri 1/4/13 1 day
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